
Masonry Walls
WKS

Layout
Foundations
Mech,Elect,Plum U/G
Pour Slab on Grade
Masonry Foundations
Masonry 1st Floor
Tie Beams 1st Floor
SS Metal Deck 1st Floor
Pour 2nd Floor
Layout & Cure 2nd Floor
Masonry 2nd Floor
Tie Beams 2nd Floor
SS Metal Deck 2nd Floor
Pour 3rd Floor
Layout & Cure 3rd Floor
Masonry 3rd Floor
SS Metal Roof Deck

Tilt Walls
WKS

Layout
Foundations
Mech,Elect,Plum U/G
Pour Slab on Grade
Pour Tilt Wall / Cure
Erect Tilt Wall
Int Masonry 1st Floor
Tie Beams 1st Floor
SS Metal Deck 1st Floor
Pour 2nd Floor
Layout & Cure 2nd Floor
Int Masonry 2nd Floor
Tie Beams 2nd Floor
SS Metal Deck 2nd Floor
Pour 3rd Floor
Layout & Cure 3rd Floor
Int Masonry 3rd Floor
SS Metal Roof Deck

Tilt walls may be erected in one week but there is a lot of work that can't be done on the job while the tilt walls are being poured.
After the tilt walls are erected there's still slab work that has to be done that is not on the schedule.

Casting slabs over the column box-outs, stub-ups, and sloped floors have to be removed and repoured.
Pour-strip around entire perimeter has to be poured to complete the slab.
Casting slabs around the exterior of the building have to be removed.

Critical Path Schedule for Masonry vs. Tilt  (Evans High School - Replacement School)

Data compiled by:
Bill Parsons  

36

36

34 35

34 35

31 32 33

31 32 33

29

29

30

3026 27

28

28

26 27

18 19 20 21 22 23 24 25

22 23 24 2518 19 20 21

14 15 16 1710 11 12 13

17

1 2 3 4 5 6 7 8 9

13 14 15 169 10 11 125 6 7 81 2 3 4

7 Weeks

4 Weeks

-3 Story - 25,000 sf per floor
-19,000 block per floor
-GC provided schedule for tilt
-Bill Parsons - Pyramid Masonry 
provided masonry schedule




